Devizes water supply improvements

Phases 2 and 3

19 August - 25 October

North side of Market Place closed to through traffic for 10 weeks. Most Market Place parking maintained. Includes night-time work. Road open on Thursday market days (day and night)

28 October - 15 November

Station Road closed to through traffic for three weeks from junction with Market Place; Access for residents and businesses maintained

3-14 March 2025

Night closure of Little Brittox for two weeks. Pedestrian access open during day

Phase 4

To be confirmed

6 January - 28 February 2025

Wine Street and High Street closed to through traffic for eight weeks. Pedestrian access for residents and to businesses maintained

18-29 November

Castle Lane closed for two weeks; Access for residents and businesses maintained

Completed

Eight-week phase with traffic lights on Market Place and New Park Street finished in August 2024

2-20 December

Morris Lane footway closed for three weeks

Northgate St
A361
New Park St
Station Rd
Northgate St
Snuff St
The Market Pl
Station Rd
Station Rd
Snails' Ln
Wine St
High St
St John's St
High St
Castle Rd
Snails' Ln
Hillworth Rd
Hillworth Rd
A361
Monday Market St
Maryport St
Sidmouth St
A361
A361
A361
A361
Morrisons
Estcourt Cres
A342
Nursteed Rd
A360
A360
Morris Ln
Hare and Hounds St
Bridewell St
Long St
Long St
A342
Nursteed Rd